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ESTIMATE RUN 12/02/2010

ESTIMATE SUMMARY 19:21:23

CONTID: C17216         ESTIMATE NO: 0003 PROG 2005

PCN: 17216-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: KANSAS STATE LINE WEST PERCENT TIME:

PROJECT NO: STA0362-029                   

US 36: KANSAS STATE LINE WEST

NAME OF ROAD: US 36

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 12/02/2010 DATE TIME STARTED 08/01/2010

1800 N TAFT ROAD DATE LET 05/27/2010 DATE WORK BEGAN

 DATE AWARDED 06/02/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 08/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,915,281.65 PARTICIPATING $ $ 2,172,323.51

AWARD PROJECT AMT: 4,343,627.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,285.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.31

WORK DAYS

WORK DAYS

76.03%

1,178,321.83

2,172,323.51

2,172,323.51

2,152,038.19

$

$

$

$

3,736,959.82

0.00

3,736,959.82

0.00

3,736,959.82

-65,154.41

0.00

3,671,805.41

0.00

AMOUNT DUE 3,671,805.41 2,152,038.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,152,038.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 17216-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 6.000

0.000

202-00023  
 

6.000

EACH

315.00000 1,890.006.000

0.00

0010 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

13.000

EACH

100.00000 0.000.000

0.00

0015 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

70.00000 0.000.000

0.00

0020 BLADING 0.000

49.000

203-01500  
 

100.000

HOUR

102.00000 4,998.0049.000

4,998.00

0025 *EROSION LOG (12 INCH) 200.000

100.000

208-00002  
 

400.000

LF  

3.25000 975.00300.000

325.00

0030 *GRAVEL BAG 0.000

0.000

208-00034  
 

100.000

LF  

7.00000 0.000.000

0.00

0035 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

700.00000 0.000.000

0.00

0040 *VEHICLE TRACKING PAD 0.000

0.000

208-00070  
 

1.000

EACH

750.00000 0.000.000

0.00

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

40.000

HOUR

40.00000 0.000.000

0.00

0050 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

55.00000 0.000.000

0.00

0055 *EROSION CONTROL SUPERVISOR 12.000

32.000

208-00205  
 

130.000

HOUR

40.00000 1,760.0044.000

1,280.00
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PCN: 17216-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.100

0.400

212-00006  
 

0.500

ACRE

825.00000 412.500.500

330.00

0065 *SOIL CONDITIONING 0.000

0.500

212-00032  
 

0.500

ACRE

1,500.00000 750.000.500

750.00

0070 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.300

ACRE

825.00000 0.000.000

0.00

0075 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

60.000

LB  

2.50000 0.000.000

0.00

0080 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 448.000

1,797.000

216-00042  
 

2,245.000

SY  

3.75000 8,418.752,245.000

6,738.75

0085 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

126,912.000

33,224.000

310-00608  
 

160,136.000

SY  

1.59000 254,616.24160,136.000

52,826.16

0090 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

84,972.000

7,089.000

310-00610  
 

92,061.000

SY  

1.90000 174,915.9092,061.000

13,469.10

0092 ADDED ITEM (CUBIC YARD)/ FULL DEPTH RECLAMATION SPECIAL
CMO 3

0.000

824.000

900-00004  
 

824.000

CY  

15.50000 12,772.00824.000

12,772.00

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 73.860

65.240

403-00720  
 

225.000

TON 

100.00000 13,910.00139.100

6,524.00

0100 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 14,542.200

10,659.610

403-33741  
 

25,201.810

TON 

62.75000 1,581,413.5825,201.810

668,890.53

0105 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 522.380

16,607.120

403-33751  
 

23,814.000

TON 

73.00000 1,250,453.5017,129.500

1,212,319.76
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PCN: 17216-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RIPRAP (12 INCH) 36.000

9.000

506-00212  
 

45.000

CY  

132.00000 5,940.0045.000

1,188.00

0115 *CONCRETE CLASS R 0.000

0.000

601-05020  
 

10.000

CY  

224.00000 0.000.000

0.00

0120 *12 INCH CORRUGATED STEEL PIPE 704.000

0.000

603-10120  
 

704.000

LF  

25.00000 17,600.00704.000

0.00

0125 *TENSIONED CABLE BARRIER (TL-3) 0.000

0.000

606-20013  
 

2,480.000

LF  

16.75000 0.000.000

0.00

0130 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

4.000

EACH

4,100.00000 0.000.000

0.00

0135 *CURB TYPE 6 (SECTION M) 0.000

5,860.000

609-60011  
 

5,860.000

LF  

6.93000 40,609.805,860.000

40,609.80

0140 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

200.000

EACH

20.75000 0.000.000

0.00

0145 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

20.000

EACH

25.50000 0.000.000

0.00

0150 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

276.000

SF  

24.00000 0.000.000

0.00

0155 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

192.000

LF  

36.50000 0.000.000

0.00

0160 *RUMBLE STRIP (GRINDING)(ASPHALT) 0.000

0.000

614-80391  
 

75,141.000

LF  

0.10000 0.000.000

0.00
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PCN: 17216-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *EMBANKMENT PROTECTOR TYPE 3 18.000

0.000

615-00030  
 

20.000

EACH

1,675.00000 30,150.0018.000

0.00

0170 *CONSTRUCTION SURVEYING 0.700

0.200

625-00000  
 

1.000

L S 

8,000.00000 7,200.000.900

1,600.00

0175 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

115,000.00000 115,000.001.000

46,000.00

0180 *PAVEMENT MARKING PAINT 820.000

900.000

627-00001  
 

1,720.000

GAL 

25.00000 43,000.001,720.000

22,500.00

0185 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

409.000

GAL 

67.00000 0.000.000

0.00

0190 *FLAGGING 1,388.000

1,544.500

630-00000  
 

3,500.000

HOUR

23.00000 67,447.502,932.500

35,523.50

0195 *PILOT CAR OPERATION 176.500

275.000

630-00001  
 

451.500

HOUR

38.00000 17,157.00451.500

10,450.00

0200 *TRAFFIC CONTROL INSPECTION 18.000

11.000

630-00007  
 

29.000

DAY 

105.00000 3,045.0029.000

1,155.00

0205 *TRAFFIC CONTROL MANAGEMENT 21.000

29.000

630-00012  
 

65.000

DAY 

675.00000 33,750.0050.000

19,575.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

6.400

630-80341  
 

26.000

EACH

60.00000 864.0014.400

384.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000

48.000

630-80342  
 

135.000

EACH

85.00000 8,415.0099.000

4,080.00
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PCN: 17216-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0217 CONSTRUCTION TRAFFIC SIGN (SPECIAL) FASTER PROJECT 
SIGNS MCR

58.000

46.400

630-80344  
 

116.000

SF  

44.33000 4,628.05104.400

2,056.91

0220 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

3,500.00000 6,300.001.800

2,800.00

0225 *DRUM CHANNELIZING DEVICE 56.500

128.900

630-80360  
 

206.000

EACH

20.00000 3,708.00185.400

2,578.00

0230 *TRAFFIC CONE 125.000

100.000

630-80380  
 

500.000

EACH

6.00000 1,350.00225.000

600.00

0235 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

600.00000 0.000.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

90,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

220,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17216-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA0362-029                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:21:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0280 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

500.000

F A 

1.00000 0.000.000

0.00

0285 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 3,713,449.822,172,323.514,891,771.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0295 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0300 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,010.00000 3,010.001.000

0.00

CAT 23,510.000.0023,510.00CURRENT AMT0400 $ $ $

$ 3,736,959.822,172,323.51$4,915,281.65$CURRENT AMTPROJECT TOTAL


